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Construction project delays are described as a universal problem, which has led to many empirical 
studies. However, most of these studies were based on the rankings by respondents, and they were 
rarely verified. Therefore, the purpose of this paper is to explore professional perspectives on the 
causes of delay in the construction industry, where there has been little explicit consideration on this 
subject in recent decades. 
Design/methodology/approach 
 
A critical literature review and a qualitative approach was considered for a deeper and fresh 
understanding of the causes of delays, rather than recycling the existing themes and the risk of a 
statistically biased approach. A total of 41 interviews were undertaken which included the London 
Olympic 2012 project team. 
Findings 
 
 In all, 32 themes were identified, which were categorised into 15 categories of causes of delay in the 
construction projects. Almost two-thirds of the main themes are not ranked top 15 causes of delay. 
These include knowledge and competence shortage, poor commercial decisions, unnecessary health 
and safety restrictions, poor risk management and poor space and logistics management. 
Research limitations/implications 
 
Due to the qualitative nature of the study, the findings might not be considered as representative. 
Practical implications 
 
The findings provide consideration of the causes of delay in the construction industry as seen by 
practitioners, which should provide guidance to enhance performance. 
Originality/value 
 
The study contributes to the better understanding of the causes of delays by using qualitative 
research strategy which is limited in the construction management literature. This study is an 
empirical investigation into the causes of delay in the twenty-first century and it represents an 
important edition to the body of knowledge within the subject area. 
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Introduction 
The construction industry globally has been faced with the criticisms of delays, which have an 
extremely negative effect on construction projects. In the UK, the industry has received its equal 
share of criticisms from governmental organisations, academics and practitioners. Sambasivan and 
Soon (2007), and Agyekum-Mensah et al. (2012) presented some delays observed in literature and it 
was established that more than 40 per cent of projects globally experience delays. Colin and Retik 
(1997) claim 52 per cent of projects in the UK overrun on time, whilst a report from University of 
Bath conducted by Graves and Rowe (1999) indicated that 70 per cent of the UK public projects 
exceeded their time estimates. Landmark projects such as Wembley Stadium and the Scottish 
Parliament in this millennium have attracted a lot of public debate on project delays. Some of which 
led to claims and litigations between parties. At the beginning of the twenty-first century, a 
Department of the Environment, Transport and the Regions (2000) report highlighted the problem 
of time overrun in the UK construction industry. A follow-up UK Governmental study on the over-
cited Egan (1998) report concluded that the industry’s improvement was insignificant 
(Wolstenholme, 2009). Mair (2014) claimed that 75 per cent of UK council delay construction 
projects while the UK National Audit Office (2001, p. 4) established that 70 per cent of construction 
project experience delay A similar report by UK National Audit Office (2010) established that over 80 
per cent of PFI in housing projects delay by an average of two years and six months. This, therefore, 
suggested that delay remains a prevailing challenge within the UK construction industry. In a report, 
performance of PFI construction, the UK National Audit Office (2009) it was clearly emphasised that 
“construction performance is central to achieving the Government’s delivery of capital projects”. 
The importance of understanding and verifying the causes of delays has become apparent after the 
global economic recession in 2008. 
 
Despite the studies on the causes of delay in many countries, a search on causes of delay in the UK 
construction literature found scarcely any. Surprisingly, a search on Association of Researchers in 
Construction Management, which is one of the largest construction management research 
depositories in the UK, produced 573 results for “causes of delay, UK” but none of them was directly 
a study in the UK in recent decades. An early study in the UK on the causes of delays was that of 
Sullivan and Harris (1986). In this study, the authors examined large construction projects in the UK 
where 19 causes were identified; of these waiting for information, variation orders and ground 
problems were ranked highest. However, the construction industry has moved on and there have 
been changes which include the 2008 economic recession. Yet, delays still remain a cornerstone 
problem in the UK construction industry (Wolstenholme, 2009), thus worth researching. 
 
Most studies on the causes of delay found in literature are based on the rankings by respondents 
(random participants), and they are rarely verified by practitioners (the people involved). However 
to understand real life issues in specified industries, it is appropriate to ask the people involved. 
Therefore, this study closes this gap in knowledge by qualitatively exploring the causes of delay in 
the UK construction industry in the post-recession era. There are four main parts in this paper, the 
literature review, which establishes the present state of knowledge; followed by the methods used 
for the study, the results, analysis and discussion on main causes of delay, and conclusions drawn. 
Literature review 
What is a delay? 
Many researchers have different definitions for “delay”; however, in this study delay is defined 
simply as “the inability to meet the scheduled time”. Delays are classified into two main types, 
excusable and non-excusable. By and large, excusable delays are those that are understandable by 
the parties and non-excusable are the opposing type (Colin and Retik, 1997). Trauner (2009) argues 
that there are two types of excusable delays; which are compensable and non-compensable. 
Compensable delays are usually where the contractor is reimbursed in time and cost. These are 
usually client initiated delays but the non-compensable are the opposite. Construction project delays 
can be attributed to a variety of reasons and could be initiated by any of the stakeholders on 
projects. Atkinson (1999) claims that construction projects are continuously described as failing. 
Sweis et al. (2008) insist that despite the advanced technology and project management techniques 
available to the practitioners, construction projects experience delays. 
Causes of delay 
Baldwin et al. (1971) is one of the early studies to clearly present the causes of delays in construction 
in the USA. They identified 17 delay factors where the top five were weather, labour supply, 
subcontractors, design changes, shop drawings and foundation conditions. This was followed with 
the study of Arditi et al. (1985) conducted in Turkey and 23 causes of delay were found. Top on their 
findings were shortage of materials, difficulty in receiving payments from agencies, contractor’s 
difficulties to get loans and credit purchase, and organisational characteristics. Then in the UK, the 
study of Sullivan and Harris (1986) established 19 causes of delays, with waiting for information, 
variation orders and ground problems ranked highest. Since then numerous researchers have 
examined the causes of construction delays in various countries as shown in Tables I and II. Among 
the studies, Hamzah et al. (2011), Sweis et al. (2008) and Fallahnejad (2013) produced a critical 
review on the causes of delays observed in literature. Hamzah et al. (2011), and Sambasivan and 
Soon (2007) concluded their critical review on causes of delay by identifying the main causes; these 
include, poor planning, poor site management, financial issues, delay of material delivery and 
management problems. Although Lim and Mohamed (2000) did identify planning (project 
management) as one of the main problems in construction in Malaysia, they ranked lack of 
experience, lack of site supervision and lack of appropriate skills in this order as the main problems. 
Sweiss et al. (2008) believed that these main causes can be grouped into three categories, which are, 
input factors (concerned with labour, material and equipment), internal environment (contractor, 
owner and consultants) and exogenous factors (weather and government regulations). Fallahnejad 
(2013) presented 19 study reviews including his study on causes of delays around the world. 
Although, literature has indicated that delay is a universal issue within construction, empirical study 
in the UK on the causes of delay in the twenty-first century is sparse (McCord et al., 2015). Sullivan 
and Harris (1986) is one of the main studies in the UK on the causes of delay where large 
construction projects were examined. A recent questionnaire survey conducted within the housing 
sector in the Northern Ireland by McCord et al. (2015) identified deficiencies in site management, 
ineffective communication strategies and a lack of coordination between key stakeholders involved 
in the construction process as the key findings. 
 
The questionnaire survey by Fallahnejad (2013, pp. 143-145) concluded that the ten most important 
causes of delay were “imported materials, unrealistic project duration, client-related materials, land 
exploration, change order, contractor selection methods, payment to contractor, obtaining permits, 
suppliers and contractor’s cash flow”. A similar questionnaire survey conducted by Sambasivan and 
Soon (2007, p. 526) in Malaysia also concluded with ten causes of delays. These were “contractors 
improper planning, contractor’s poor site management, inadequate contractor’s experience, 
inadequate client’s finance and payments for the work, problems with subcontractors, shortage of 
materials, labour supply, equipment availability and failure, lack of communication between parties, 
and mistake during construction stage”. From these studies, it can be inferred that inappropriate 
planning and poor project management are significant causes of delay. Another study conducted in 
Malaysia by Memon (2014) identified slightly different top factors from Sambasivan and Soon 
(2007). Memon (2014) established the following as the top factors: frequent design changes, change 
in the scope of the project, financial difficulties of owner, delays in decisions making and unforeseen 
ground condition. The difference between the findings of these two studies could arguably be the 
years the research was conducted. The study of Sambasivan and Soon was conducted in 2007, which 
was just before the global recession and that of Memon was in 2014 after the recession. 
 
Sepasgozar et al. (2015) argues that a key cause of delay is the continuous use of outdated 
construction technologies. Hamzah et al. (2011) concluded that the reduction of delay is not only 
limited to the consideration of technical factors, but also to issues of project management. 
Agyekum-Mensah et al. (2012) and Hubbard (1990), among other researchers, claim that many 
problems within construction are due to lack of effective project management. Equally, Sweis et al. 
(2008) ascertain that there are major failings in the traditional approaches to project delivery. 
Despite all the advances in project management theory and practice, Hartman and Ashrafi (2004) 
claimed construction project success is still below 40 per cent. Shehu et al. (2014) claim that delay in 
Malaysia is mainly associated with financial problems by the contractor. 
 
Sambasivan and Soon (2007) and Fallahnejad (2013) reviewed on causes of delays and concluded 
that improper planning is the most likely cause of delay, followed by poor site management. 
According to Sweis et al. (2008), responses from both consultants and clients ranked poor planning 
as the main cause of delay. According to Colin and Retik (1997), construction schedule, regardless of 
type plays a vital part in managing the construction process. They claim that the schedule is vital in 
identifying, preparing, analysing or refuting delay claims because they provide a specific medium for 
comparing and measuring time and meaning. Furthermore, they claim that the construction 
schedule is significant when it is applied to measure delays. Similarly study in Libya, Tumi et al. 
(2009) identified improper planning, lack of effective communication, design errors, shortage of 
supply, slow decision making and financial issues ranked highest. A review conducted by Memon 
(2014) identified 30 causes of delay. There are different causes of delay in literature which have not 
been verified. 
Therefore, in this study a critical review of 24 studies was conducted on the causes of delay and 30 
common causes were identified. Table I provides the top 15 established in the existing literature as 
the causes of delay. 
 
Research methods used in studies on causes of delay 
Most researchers use surveys as the research method to investigate the causes of delay; for 
example, Mansfield et al. (1994), and Sullivan and Harris (1986) presented the causes of delays in 
construction in Nigeria and the UK, respectively. Table II presents studies observed in literature in 
the twenty-first century on the causes of delay from different countries, which also shows that the 
UK has not been covered. It is acknowledged that some books authors such as Trauner (2009) have 
asserted their views on causes of delays, but Table II focusses on empirical studies and/or peer 
reviewed publications. 
Table II shows that in the studies identified for causes of delays, survey is the dominant approach 
used. Perhaps, this is because of the dominance of quantitative (survey) research in construction 
management as a field of study (Knight and Ruddock, 2008). Using surveys in this case, only allows 
the existing factors in literature to be revolved, thus, there is no new understanding or verification of 
the problem. Dainty (2008) argues that this has encouraged a convention of applying a “natural 
science” strategy to understand social phenomena. He further established that fewer than 9 per 
cent of papers published in Construction Management and Economics Journal (up to vol. 24) used 
the qualitative method exclusively. However, it is imperative that to understand the “real-world” 
problem of why something occurs like, the causes of delay, it is important to ask those involved in 
the project (Robson, 2011; Seymour et al., 1998). This is consistent with this study, which is to 
explore the causes of delay from the participants’ experience. 
Research design 
In order to further explore the causes of delays, within a contemporary period of economic 
austerity, and more specifically to understand professional perspective within this context, a 
qualitative study was undertaken (Farrell, 2011). A qualitative approach was adopted for this study 
for gathering rich data from which ideas are induced and the experience of the participants is vital. 
This approach enabled the exploration of key themes, understanding and attitudes of those who 
work within a project environment on a daily basis. Project cases were purposively selected within 
which interviews were undertaken as the main data collection method. Proverbs and Gameson 
(2008) describe case study research as extremely applicable to a project driven industry. Multiple 
case studies were used to explore the causes of delay, which gave a deeper understanding of the 
subject under investigation (Bryman and Bell, 2011). There were closing interviews conducted with 
professionals subsequent to the case studies. These interviews were intended to explore contrasting 
and comparative understanding of the research subject and also to give a general perspective. 
Generally, critics describe this approach as methodologically weak; thus, the authors being aware of 
this weakness put mitigation measures in place (predominantly using the recommendations of these 
studies: Yin, 2009; Easterby-Smith et al., 2012; Bryman and Bell, 2011; Strauss and Corbin, 1998; 
Knight and Ruddock, 2008; Farrell et al., 2016). These include robust research design, where the data 
collection spans from July 2011 to April 2013. Although, majority of the studies on causes of delays a 
adopt quantitative strategy which is contrary to this study’s strategy, few studies such as Lim and 
Mohamed (2000) used a qualitative approached to gather rich data on causes of delays in Malaysia, 
where they conducted 40 interviews. 
 
In this study a total of 41 interviews were undertaken. This comprised 26 interviews conducted 
within the four project case studies and an additional 15 with the general purposively sampled 
participants (experienced practitioners). The case studies were selected from predominately UK 
construction companies. Two of the case studies were notable main contractors executing landmark 
projects in the UK, whilst one each was within subcontractor and engineering settings. These cases 
were chosen as being representative of all sectors of the UK construction industry. Fellows and Liu 
(2015) agree that case sampling is a vital part in case study research; he however asserts that 
balance and variety are equally important to strengthen findings. Three of the cases were based in 
central England, and the other one was in East Lothian, Scotland. The case studies focus on main 
contractors’ views, thus one may argue it is limited. Therefore, additional interviews were conducted 
with most of the main stakeholders in construction projects. These included developers, consultants, 
clients and contractors. The closing semi-structured interviews were conducted with senior 
members in reputable organisations and landmark project members, which included the London 
2012 and Wembley Stadium. The participants were purposively selected, where criteria include, 
participant should: 
 senior manager in reputable organisation and/or on a project; 
 have over 15 years industrial experience; and 
 be academically and professionally qualified. 
The interviews were audio recorded and transcribed verbatim. Content analysis was adopted and 
the analysis was facilitated by the use of Nvivo software. The analysis is concerned with interpreting 
the interviews rather than reducing the data to statistical counts. This is to retain the richness of the 
interviews conducted with highly experience participants. The participants were anonymously coded 
for unreserved analysis. The analyses of the case studies were cross-discussed separately from the 
industrial interviews. The empirical themes grouped into larger categories, which were later crossed 
discussed with the industrial interviews to identify the similarities as well as differences. In total, 32 
themes were identified which were grouped into 15 main categories. 
Analysis and discussion 
The case studies interviews 
The data collected from the four case study interviews were cross-discussed to establish the 
similarities as well as differences. Analysis of the case study interviews suggested 30 empirical 
common themes as causes of delays which were grouped into 11 main categories (see Table III) 
against the 14 attributes and eight themes gathered from the closing general practitioners interview 
(see Table IV). In total, 15 main themes were identified in this study. Individuals react to delays in 
different ways. For example, the project manager whose responsibility is to deliver the project on 
schedule is suggested to be panicking, whilst the cost manager is interested in the “blame game”. 
This is clearly expressed by the cost manager who is a chartered surveyor with many years of 
experience: 
 
[…] again, looking at our interest so that we can pass on blame if it is a better term. If a client 
is causing [the delay], we believe the client should recompense us for that. That might be an 
extension of time, it might be acceleration or it might be anything. 
 
This participant further admits that the main problem that causes delay is late procurement of 
subcontractors. However, he was quick to add that if there are weekly meetings these would, 
perhaps, be eliminated. Therefore, he explains: 
 
I have to admit that as a surveyor I don’t panic as the project manager panics. I accept as a 
surveyor there will be areas that we can affect. If we are late in procuring subcontractors 
that will have significant effect [on the project]. The weekly progress meetings are essential 
because that allows the project manager to say I need somebody in the next two weeks to 
do something. 
 
This problem is shared with the designers of the case studies, who suggest that they did not know 
when some drawings were needed on site. This problem of “blame game” led to participants 
suggesting that liquidated damages should be levied against designers as with subcontractors. The 
project manager said: 
 
On this job we had the design and procurement programme and it is probably six months 
behind. It has never been tracked therefore there was no need to put effort in to do it in the 
first place. I think we have in the back of our minds knowing what we need to concentrate 
on and doing it that way. 
 
The project manager in case study four says: 
 
I think another problem we have in reality is that we sign up to programme that is too tight 
so we have very less capacity in our programme; therefore, any matter becomes delay 
rather than becomes an issue they get resolved and of course the end results is delay. I think 
we are too polite, too soft or whatever with a client to say NO we need more time. 
 
Alternatively, “poor commercial decisions” and “poor space and logistics management” were 
suggested to be causes of delays. The most intriguing problem established in both is the issue of 
health and safety. Some participants, especially, from the subcontractors deemed health and safety 
as a problem to project management but it was interesting to note that this view is also shared by a 
site manager, with a master’s level education and significant experience. This participant explained 
and later cited examples: 
 
[…] unnecessary Health and safety, even though it is good for the people, it can also cause 
delay to the project in such a way that, even though there are no short cut to achieve our 
goals there are some things that could have been done in an easier way but following the 
health and safety regs it is assumed to be safe but it turns to delay the project 
(Case study two, Site Engineer). 
 
The Project lead in case study two disagrees and said “[…] lack of maintenance of that environment 
out there so guys are not working efficiently”. This participant believes maintaining a clean 
environment on site allows subcontractors to work more efficiently. However, they do not refute the 
site managers claim that unnecessary health and safety causes delays. In as much as the senior 
project manager stressed that health and safety is a good thing for the project, he makes an 
additional point that “[…] Scaffolding takes time. Scaffolding is not normally built into a programme. 
On this job it takes a long time to put scaffolding up”. 
The closing interviews – general practitioners 
Delays in construction as previously discussed could be initiated by any of the stakeholders and a 
typical problem. The senior project manager described delays as a common problem in construction; 
however, the effect of delays on project participants varies especially clients and contractors. This 
participant argues that: 
 
[…] project slipping over its planned schedule is considered as a common problem in 
construction projects. To the owner, delay means loss of revenue through lack of production 
of facilities and rent-able space or a dependence on present facilities. In some cases, to the 
contractor, delay means higher overhead costs because of longer work period, higher 
material costs through inflation, and due to labour cost increases. 
 
The Director believes “[…] we sometimes talk about ‘delays’ which are not delays per se but poor 
programming at the start of the project for not assessing the productivities realistically etc.”. The 
senior project manager believes the “[…] original contract duration [given by project owner] being 
too short”. The project director emphasises this by asserting “I have already said that insufficient 
planning is the main cause […]”. Whilst, the planning manager asserts, “[…] causes of delays could be 
scope creep, changes, lack of clarity or unclear brief”. 
 
However, programme director believes delay is caused by a “[…] failure to undertake a 
comprehensive assessment of the ground conditions”. “It could be insufficient detailing in design or 
specification; it could be technical specification” was the response of the contractor’s managing 
director. The project engineer from a consultancy background advise that although despite this lack 
of assessment there are “[…] not enough contingency allowed to deal with delays easily”. 
 
The managing director believes delays are caused by inappropriate resources allocation to projects, 
which is arguably due to financial problem or shortage of resources. This participant asserts: 
 […] very often from the contractors’ point of view, the contractors have more than one 
project going on so it could be internal difficulties having to allocate the same resources to 
different projects. 
 
Some respondents suggest that the design changes could be due to lack of investigations such as 
groundwork. The senior project engineer, planning manager and programme director all agree that 
unknown ground conditions or poor site investigation can cause delays, which is consistent to 
literature although ranked 15 on the top causes of delay. However, the programme director believes 
it is a “[…] failure to undertake a comprehensive assessment of the ground conditions”. “It could be 
insufficient detailing in design or specification; it could be technical specification” was the response 
of managing director. The former stresses on lack of comprehensive assessment conducted at the 
preconstruction stage while the latter adds from a design perspective. These themes are ranked 5 
and 7, respectively, in Table I. The project engineer from a consultancy background advise that 
despite this lack of assessment detailed site investigations there are “[…] not enough contingency 
allowed to deal with delays easily”. 
 
The project engineer believes that there is not enough allowance of buffer in the programme to 
cater for some unforeseen delays. Other participants’ suggest that lack of experience is among the 
causes of delays to construction projects. This was clearly stated by the senior project manager as he 
stressed on the “[…] inadequate experience of consultants, this could apply to contractor depending 
on the type of contract or procurement”. Lack of experience of the individuals or team is not 
emphasised enough literature as it is not in the top 15 causes of delay as presented in Table I; 
however, few study such as Lim and Mohamed (2004) ranked within the top ten causes of delay. In 
addition, the project engineer stated: 
 
“well, the most common problem is the time overrun. In my experience this begins from the 
start of the project, when I say the start of the project, I mean on site, the project start on 
site with insufficient information and with decisions yet to be taken so it starts with a built in 
delay and the delay keep [getting] carried over to the next person and to the next person to 
the next person and finally the delays keep accumulating”. This participant asserts on 
information flow and delay in decision making. 
 
In the analysis of the closing practitioners’ interviews, 14 attributes were identified as the common 
causes of delay. These attributes were grouped into eight themes. These themes are consistent 
across a collection of studies but not in a single study. Table IV presents the results of general 
practitioners perspective on the causes of delay. 
The synthesis – interviews 
 
The study established 32 causes of delays; however, insufficient or poor planning and management 
problems were prevalent. This supplants the waiting for information, variation order, and ground 
problems identified 30 years ago by Sullivan and Harris (1986) in the UK. Again, McCord et al. (2015) 
identified deficiencies in site management, ineffective communication strategies and a lack of 
coordination between key stakeholders. In a broader view, the findings of this study are an 
extension to literature as it establishes “the real world” causes of delay rather than the revolving 
themes gathered in literature. For example, it was established that poor commercial decisions, and 
health and safety are claimed to be major causes of delays to construction projects. In addition, 
practitioners suggest underestimating the complexity of projects equally causes delays. These 
themes, including unclear initial project objectives and scope creep, are sparsely discussed in 
construction management literature as causes of delays this millennium. It was noted that scope 
creep was a problem despite the granting of an extension of time, the public, and most researchers, 
are only interested in the initial proposed completion date. Thus any overrun to the original 
stipulated completion date is classified as a delay. Surprisingly poor workmanship and lack of 
materials which has been discussed in most studies from developing countries, is not raised by 
participants of this study, rather the emphasis was on management experiences and competences. 
Other causes of delay such as weather and slowness in approval which are ranked among the top 
were not suggested by participants in this study. 
 
Another significant finding that has not been given much attention in previous causes of delay 
literature is unnecessary health and safety requirements, and the issue of experience, knowledge 
and competence of the individual and the team. Practitioners assert that information flow is equally 
a major cause of delay. The findings of the case studies and the closing general practitioners 
interviews complement each other, which is an indicative of the industrial perspective of causes of 
delay in the UK construction industry. The main themes presented in Table V shows the 15 main 
categorises of causes of delay. These themes were compared to the top 15 ranked in existing 
literature as presented in Table I. It was found that almost two-thirds of the themes are not among 
not cited in the top 15 in literature. These findings could be interpreted in two folds. First, the causes 
of delays could be specific to a country and/or era but not transferable from one country/region or 
era to another. Second, it could be argued that the generic lists of causes of delays in literature are 
not verified, thus, there are no new themes found. 
Conclusions 
The authors explored and verified the causes of delay from professionals’ perspective in the post 
2010s era in the construction industry as project delays remain one of the biggest challenges. The 
dominance of quantitative strategy in examining causes of delay does not allow deeper or fresh 
insight, is not suitable to understand “real life”. It is argued that operational problems such as causes 
of delay could be specific to a country and/or era. It is therefore important that the practitioners’ 
experiences were explored rather than arguably recycling other attributes from existing studies, 
from different countries, with the potential for statistically biased analysis. The study contributes to 
the better understanding of the causes of delays by using qualitative research strategy which is 
limited in the construction management literature. 
 
Although two separate approaches (case study interviews and general interviews) were undertaken, 
the results complement each other. These represent the common causes of delay in the 
construction industry. In all, 32 empirical attributes were identified, which were grouped into 15 
main themes. There were obviously themes that were consistent with existing quantitative studies 
even from different countries, thus verified. Certain themes such as insufficient planning, poor 
project management, unclear initial project objectives, communication and inappropriate resource 
management are consistent with other studies and could be described as universal problems. 
However, themes including unnecessary health and safety requirements, scope creep, soft 
management (communication, experience, knowledge and competence), and poor commercial 
decisions are sparsely discussed in literature. 
 
These findings of the study immensely benefit both academics and practitioners as the main causes 
of construction delay in the 2010s (post-recession). This enables practitioners to mitigate 
construction delays to enhance performance and also guide future research for academics. This 
study is an empirical investigation into the causes of delay in the twenty-first century and it 
represents an important edition to the body of knowledge within the subject area. 
 
Item Common causes of delay Raking based on occurrences 
 1 Inadequate planning 1 
 2 Finance and payment 2 
 3 Slow in Approving 3 
 4 Variation 3 
 5 Ground condition 4 
 6 Labour supply, and subcontractors 5 
 7 Design changes 5 
 8 Material shortage 5 
 9 Manufactured and imported items 5 
10 Site Management 5 
11 Weather 6 
12 Fluctuation 6 
13 Construction mistake 6 
14 Contractors experience 6 
15 Contingency or unforeseen 6 
 
Table I Top 15 causes of delay observed in construction literature 
 
Author(s) Country of study Method used 
Al-Momani (2000) Jordan Survey 
Lim and Mohamed (2000) Malaysia Case study (interviews) 
Stumpf (2000) General Literature review 
Odeh and Battaineh (2002) Jordan Survey 
Frimpong et al. (2003) Ghana Survey 
Long et al. (2004) Vietnam Questionnaire 
Assaf and Al-Hejji (2006) Saudi Arabia Survey 
Author(s) Country of study Method used 
Faridi and El‐Sayegh (2006) UAE Survey 
Lo et al. (2006) Hong Kong Survey 
Sambasivan and Soon (2007) Malaysia Survey 
Abd El-Razek et al. (2008) Egypt Survey (piloted semi-structured) 
Le-Hoai et al. (2008) Vietnam Survey 
Sweiss et al. (2008) Jordan, Middle East Survey 
Toor and Ogunlana (2008) Thailand Case study (questionnaire and interviews) 
Al‐Kharashi and Skitmore (2009) Saudi Arabia Survey 
Enshassi et al. (2009) Gaza Strip Survey 
Han et al. (2009) Korea Survey 
Tumi et al. (2009) Libya Survey 
Fugar and Agyekwah-Baah (2010) Ghana Survey 
Hamzah et al. (2011) General Literature review 
Mahamid et al. (2012) West Bank, Palestine Survey 
Doloi et al. (2012) India Questionnaire 
Fallahnejad (2013) Iran Survey 
Memon (2014) Malaysia Survey 
Shehu et al. (2014) Malaysia Survey 
McCord et al. (2015) Northern Ireland Survey 
 
Table II Studies on causes of delay in construction in twenty-first century observed in literature 
 
Attributes Themes 
Game playing for more money Poor commercial decisions 
Underestimating the complexity of the project  
Professional unassertive  
Insufficient design details Design problems 
Buildability  
Insufficient Planning Insufficient project planning 
Addition of items from the planning  
Tight programme  
Missing activities during planning  
Lack of contingency in duration  
Lack of management of the tasks interface Poor monitoring and control 
Poor management of labour logistic problems  
Variations or changes 
Scope creep and unclear project 
Requirements 
Scope creep  
Unclear project requirements  
Attributes Themes 
Financial problems Financial problems 
Cost cutting (less resources, smaller site office and 
less site management) 
 
Improper risks transfer 
Inappropriate risks transfer and mitigation, 
and unforeseen circumstance 
Improper risk mitigation  
Unexpected problem (inc. weather, winds, asbestos 
and ground problems) 
 
Unexpected problems are encountered (e.g. 
discovering services when excavating) 
 
Inexperience and incompetence Knowledge, experience and competence 
Lack of knowledge  
Knowledge of alternative construction 
methodologies 
 
The quality of the individuals  
Health and safety Health and safety 
Late procurement of materials Poor resource management 
Lack of resources  
Lack of space Poor space and logistic management 
Logistic problems  
 
Table III The causes of delays – case study participants’ perspective 
 
Attributes Main themes 
Insufficient project planning Insufficient planning 
Unrealistic deadlines and deliverables  
Poor information flow Poor information flow and communication 
Improper communication  
Poor management Ineffective project management 
Inappropriate coordination of team members  
Poor performance  
Poor risk management  
Resource problems  
Payment and contractor finance problems Financial problems 
Unclear project objectives/scope Unclear project objectives/scope 
Scope creep Scope creep 
Lack of detail design and design changes Design problems 
Unforeseen circumstances Unforeseen circumstances 
Lack of experience and incompetence Lack of experience and incompetence 
 
Table IV Causes of delays – the results from the general practitioners perspective 
Main categorises The top 15 established in literature 
Insufficient planning Y 
Poor information flow and communication N 
Poor commercial decisions N 
Ineffective project management Y 
Poor monitoring and control Y 
Financial problems Y 
Unclear project objectives/scope N 
Design problems Y 
Unforeseen circumstances Y 
Scope creep N 
Inappropriate risks transfer and mitigation N 
Lack of knowledge, experience and competence Y 
Health and safety restrictions N 
Poor resource management N 
Poor space and logistics management N 
Poor application of construction methods N 
 
Table V The main categorises – practitioners perspective 
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